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1.0 INTRODUCTION AND PURPOSE

The Semiannual Progress Report for remedy selection at the Interstate Power and Light

Company (IPL) former M.L. Kapp Generating Station (KAP) was prepared to comply with

U.S. Environmental Protection Agency (U.S. EPA) regulations regarding the Disposal of Coal
Combustion Residuals (CCR) from Electric Utilities [40 CFR 257.50-107], or the “CCR Rule” (Rule).
Specifically, the selection of remedy process was initiated to fulfill the requirements of 40 CFR
257.97.

1.1 BACKGROUND

The KAP Main Ash Pond CCR unit is a closed inactive surface impoundment. The KAP Main Ash Pond
was closed and capped in 2017. A Notification of Completion of Closure pursuant to 40 CFR
257.102(d) was issued by Alliant Energy on January 17, 2018. The KAP generating station was
decommissioned and then demolished in 2020.

Molybdenum, lithium, and arsenic have been identified at statistically significant levels (SSLs) above
the groundwater protection standards (GPS) in previous assessment monitoring events. The
Assessment of Corrective Measures (ACM) for the closed and capped Main Ash Pond was completed
on March 11, 2021.

This Semiannual Progress Report summarizes data collected and remedy evaluation progress made
since the ACM was completed in March 2021, and outlines planned future activities to complete the
selection of remedy process. This Semiannual Progress Report covers the 6-month period of

March 2026 through August 2026.

1.2 SITE INFORMATION AND MAPS

The former KAP Generating Station is located along the west bank of the Mississippi River, in the city
of Clinton, in Clinton County, lowa (Figure 1). The KAP Main Ash Pond is located to the northwest of
the former generating station at 3301 E. Highway 67 S, Clinton, lowa.

The groundwater monitoring system for the KAP monitors a single CCR unit:
e Kapp Main Ash Pond (inactive surface impoundment - closed January 2018)

The system is designed to detect monitored constituents at the waste boundary of the KAP CCR unit
as required by 40 CFR 257.91(d). As of February 2023, the groundwater monitoring system consists
of 1 upgradient background well (MW-307), 6 downgradient compliance wells at the waste boundary
(MW-301, MW-302, MW-303, MW-304, MW-305, and MW-306), 8 delineation wells (MW-304A,
MW-308, MW-309, MW-311, MW-311A, MW-313, MW-314, and MW-314A), and 2 sidegradient
supplemental water level only wells (MW-310 and MW-312) (Figure 2).

Groundwater flow at the site is variable, but generally to the southeast, and water levels fluctuate
seasonally due to the proximity to the nearby creek and the Mississippi River. Depth to groundwater,
as measured in the site monitoring wells, varies from approximately 3 to 22 feet below ground
surface due to topographic variation across the facility and seasonal variations in water levels.
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2.0 SUMMARY OF WORK COMPLETED

Work completed to support remedy selection for the KAP Main Ash Pond is summarized in Table 1.
Activities completed within the 6-month period covered by this semiannual report are discussed in
more detail below.

2.1 MONITORING NETWORK CHANGES

No changes were made to the certified groundwater monitoring system during the reporting period of
this semiannual selection of remedy (SOR) update. Monitoring well locations are shown on Figure 2.

2.2 GROUNDWATER MONITORING

A semiannual groundwater sampling event was conducted on April 28-30, 2026. The April
monitoring event was part of the routine semiannual assessment monitoring program. The wells
sampled included the wells in the original monitoring program (MW-301 through MW-306);
delineation wells MW-304A, MW-308, MW-309, MW-311, MW-311A, MW-313, MW-314, and
MW-314A; and background monitoring well MW-307.

A summary of groundwater samples collected since submittal of the ACM is provided in Table 2.

23 STATISTICAL EVALUATION

Statistical evaluation of the November 2025 semiannual sampling results during the period covered
by this update will be reported in the Assessment Groundwater Monitoring Results letter (due

March 13, 2026). The results will be included in the 2026 Annual Groundwater Monitoring and
Corrective Action Report due on August 1, 2026.

The results of the statistical evaluation of the April 2026 sampling event indicate that multiple
compliance wells (MW-301, MW-302, MW-303, MW-304, and MW-305) had molybdenum
concentrations at SSLs above the GPS, consistent with previous results.

MW-306 had a lithium result at an SSL above the GPS, consistent with previous SSLs at this well.

Arsenic was not identified as having an SSL above the GPS in MW-303 for the April 2026 event.
Arsenic at MW-303 was previously identified at an SSL in the May 2023 and November 2022 events
but was not identified as at an SSL in subsequent events.

There were no SSLs above the GPS for the delineation wells identified for the April 2026 event.

Delineation wells MW-314 and MW-314A were installed in February 2024 and will be included in the
lower confidence limit (LCL) evaluation when the minimum number of sampling events is completed.

24 EVALUATION OF CORRECTIVE MEASURE ALTERNATIVES

A qualitative assessment of potential Corrective Measure Alternatives using the selection criteria in
40 CFR 257.97(b) and (c) was provided in the March 2021 ACM.

IPL evaluated groundwater extraction and treatment options for arsenic, molybdenum, and lithium.
Aquifer pumping tests data indicate that the aquifer has a low hydraulic conductivity that will limit
the capture zones of a vertical extraction well system, so horizontal collection methods were
evaluated as an alternative means of groundwater extraction.
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During this reporting period, a groundwater model was developed using AnAgSim to help validate the
potential for groundwater extraction using a horizontal collector. AnAqSim is a groundwater model
which uses the analytic element method (AEM) to build a meshless groundwater simulation that can
model real-world hydrogeological features using elements rather than a grid-based model. This
model can be used to estimate the discharge volume from either a trench or horizontal collection
system.

An addendum to the ACM was completed on January 22, 2026. A Selection of Remedy Report will be
issued using the selection criteria in 40 CFR 257.97(b) and (c) after updates to the conceptual site
model, delineation of the nature and extent of impacts, and collection of additional data relevant to
remedy selection are completed.

3.0 PLANNED ACTIVITIES

Planned activities related to the remedy selection process include the following:
e Continue semiannual assessment monitoring.

e Continue horizontal groundwater collector validation based on a horizontal collector
model and evaluate flow and capture to support remedy selection.

e State and local permitting activities for installation of additional compliance well and
delineation wells.

e Contract and schedule well installation with driller for installation of additional
delineation and compliance wells.

e Install, develop, perform hydraulic conductivity testing and sample an additional
compliance well and up to 10 additional delineation wells.

e Perform background groundwater sampling on the new monitoring wells.

e Update the conceptual site model based on findings of nature and extent of
investigation, including the results of Mill Creek surface water and sediment sampling.

e Draft a Selection of Remedy Report in accordance with 40 CFR 257.97 based on the
updated conceptual site model and horizontal groundwater collector validation efforts.

e Hold a public meeting in accordance with 40 CFR 257.96(e) prior to issuing a Selection
of Remedy.

e Finalize the Selection of Remedy Report.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25226158.00

Date Activity
Activities Completed During Previous Semiannual Reporting Periods
. Background monitoring well installed to provide additional information on groundwater flow direction in the
April 2020 . S f "
site vicinity and to provide natural background groundwater conditions.
April 2020 Conduct Semiannual assessment monitoring event.

q o L I
July - August 2020 Conducted assessment monitoring event for background monitoring well and resampling event for select

parameters.
October 2020 Conduct Semiannual assessment monitoring event.
November 2020 - . . . o .
N tiat t for fut ff-site, - .
September 2021 egotiated access agreement for future off-site, downgradient monitoring well nest on an off-site property
February 2021 Installed additional piezometer MW-304A to investigate vertical gradient flow and groundwater quality.
Conducted a supplemental groundwater sampling event of assessment well MW-304A and new background
February 2021 o
monitoring well MW-307.
March 2021 Completed Assessment of Corrective Measures (ACM).
April 2021 Installed off-site monitoring wells MW-308 and MW-309 to investigate downgradient groundwater flow and
P quality.
May 2021 Completed the well documentation report for piezometer MW-304A.

Evaluated future Alliant Clinton-Perrin Substation property as a location for a future off-site bedrock monitoring

May - August 202110y 1o ation.

Conducted a supplemental groundwater sampling event for the two newly installed monitoring wells

June 2021 (MW-308 and MW-309) and the new background monitoring well (MW-307).
June 2021 Completed statistical evaluation and results letter for February 2021 groundwater monitoring event.
June 2021 Completed the 2020 Annual Groundwater Monitoring and Corrective Action Report.
July 2021 Completed the well documentation report for monitoring wells MW-308 and MW-309.
July 2021 Conducted a supplemental groundwater sampling event for the new background monitoring well
MW-307.
August 2021 Completed Statistical Evaluation and resulf letter for the April 2021 groundwater monitoring event.
August 2021 Completed groundwater monitoring system certification update.
September 2021 Completed Semiannual Progress Report for the Selection of Remedy.
September 2021 Installed off-site monitoring well MW-310 to investigate upgradient groundwater flow and quality.
October 2021 Conducted an initial groundwater sampling event for the new background monitoring well, MW-310.

Complete the semiannual groundwater assessment monitoring event for all wells.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date Activity
November 202] Performed property boundary survey at the American Water off-site property to confirm the proper location of
proposed monitoring wells MW-311 and MW-311A.
December 2021 Installed off-site and downg'rodlenf monitoring wells MW-311 and MW-311A to investigate downgradient
groundwater flow and quality.
December 2021 Conducted an initial groundwater sampling event for the new monitoring wells, MW-311 and MW-311A.
January 2022 - Prepared the 2021 Annual Groundwater Monitoring and Corrective Action Report.
February 2022
January 2022 Performed hydraulic conductivity tests on monitoring wells MW-307, MW-308, MW-311, and MW-311A.
Provided additional information to the lowa Department of Transportation related to the right-of-way permit
January 2022 application for a proposed monitoring well installation to be located southwest of the site and adjacent to
Highway 67.
lowa Department of Transportation approved right-of-way permit for proposed monitoring well along Highway
February 2022 . . ) .
67 to provide additional nature and extent information.
P . . .
February 2022 repgrgd bedrock contour map needed to select location for potential additional background bedrock
monitoring well.
Measured groundwater elevations at all on-site and off-site monitoring wells for additional groundwater
February 2022 . ;
elevation and flow mapping.
February 2022 Conducted additional sampling event at monitoring wells MW-310, MW-311, and MW-311A.
March 2022 Completed Semiannual Progress Report for the Selection of Remedy.
March 2022 Completed the well documentation report for monitoring wells MW-310, MW-311, and MW-311A.
April 2022 Completed the semiannual groundwater assessment monitoring event for all wells.
April 2022 Completed statistical evaluation and result letter for the December 2021 groundwater monitoring event.
Contacted two downgradient off-site property owners again requesting access agreements to install
May 2022 - ) o . ;
delineation monitoring wells on their properties.
June 2022 Completed statistical evaluation and result letter for the February 2022 groundwater monitoring event.
Contacted two downgradient off-site property owners again requesting access agreements to install
June 2022 . . oo . .
delineation monitoring wells on their properties.
July 2022 Completed the 2021 Annual Groundwater Monitoring and Corrective Action Report.
July 2022 Evaluated treatment alternatives for molybdenum and lithium impacted groundwater.
July 2022 Contacted two downgradient off-site property owners again requesting access agreements to install
vy delineation monitoring wells on their properties.
August 2022 Completed statistical evaluation and result letter for the April 2021 groundwater monitoring event.
Contacted downgradient off-site property owners, Clysar and Vertex Chemical again requesting access
August 2022 . . . o . .
agreements to install delineation monitoring wells on their properties.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date

Activity

August 2022

Conducted additional sampling event at monitoring wells MW-311 and MW-311A along with site-wide water
level measurements.

August 2022

Received a signed access agreement from the City of Clinton to install a background monitoring well on the
City of Clintfon regional wastewater reclamation facility (RWRF) property.

September 2022 Completed Semiannual Progress Report for the Selection of Remedy.
September 2022 - [Monthly correspondence and negotiations with off-site property owners to obtain an access agreement for the
February 2023 installation of delineation wells on their property.
Corresponded with the City of Clinfon regional wastewater reclamation facility (RWRF) staff to identify an
September 2022 - . o . .
exact location for the supplemental background bedrock monitoring well and to coordinate utility locate and
February 2023 . -
drilling logistics.
September 2022 Recelveq dnlllng ‘bld for the installation of a background monitoring well on the City of Clinton regional water
reclamation facility (RWRF) property.
November 2022 Completed the semiannual groundwater assessment monitoring event for all wells.
November 2022 qu'uesfed cmgl received extension of the lowa Department of Transportation permit to install a monitoring well
within a state right-of-way.
November 2022 Completed screening of planned monitoring well locations at RWRF site and in right-of-way for utility conflicts.
Notified by the driller that, due to several drillers with COVID, the December 2022 driling date needs to be
December 2022
rescheduled to January 2023.
Notified by the driller that, due to work delays related to severe winter weather, the January 20th drilling date
December 2022
needs to be rescheduled to February éth.
December 2022 Completed lower confidence interval evaluation and results letter for the August 2022 groundwater monitoring

event.

January 2023

Formal proposal submitted to Hawkins, Inc., owner of Vertex Chemical Corporation adjacent to KAP
impoundment for the installation of a delineation monitoring well nest on their property.

Notified by driller that the February éth well installation start date for the WWTP well and Highway 67 ROW well

January 2023 must again be postponed due to bad weather causing schedule backups. Contracted with a new driller to
install the supplemental background well and Hwy 67 delineation well during February 2023.
Requested and received approval from the lowa Department of Transportation to relocate the planned
January 2023 Highway 67 right-of-way well to the opposite side a walking path to avoid conflict with an underground gas
line.
January 2023 - Prepared the draft 2022 Annual Groundwater Monitoring and Corrective Action Report.
February 2023
January 2023 - Evaluated potential locations on the M.L. Kapp closed impoundments property for the installation of additional
February 2023 delineation wells.
. i i W
February 2023 Installed and developed supplemental background bedrock well MW-312 on the City of Clinton RWRF
property.
February 2023 Installed and developed delineation well MW-313 in the Highway 67 ROW.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date Activity
Surveyed wells installed in Highway 67 ROW. Soil samples from MW-312 and MW-313 sent to the laboratory for
analysis and passed TCLP. Ordered pumps for installation for initial sampling event. Performed reconnaissance
March 2023 . - . . . s .
of potential well locations on Alliant property north of the railroad line, with intent to survey railroad property
line and mark water utilities.
Completed lower confidence interval evaluation and results letter for the November 2022 groundwater
March 2023 oo
monitoring event.
March 2023 Completed the Semiannual Progress Report for the Selection of Remedy.
Aoril 2023 Hydraulic conductivity testing, surveying, and initial sample collection completed on newly installed monitoring
pr wells MW-312 and MW-313.
Aoril 2023 Railroad property line south of the closed impoundment surveyed. Localized flooding impeded full evaluation
P of potential monitoring well installation locations.
May 2023 Completed the semiannual groundwater assessment monitoring event for all wells.
Met with Hawkins, Inc. (referred to as Vertex in prior submittals) personnel to negofiate property access for
June 2023 . . .
potential well installation.
July 2023 Monitoring Well Construction Report submitted for MW-312 and MW-313.
July 2023 Future well location determined during site visit on Hawkins property.

August 2023

Sent revised Access Agreement to Hawkins reflecting agreed upon well location as identified during site visit.

August 2023

Submitted 2022 Annual Groundwater Monitoring and Corrective Action Report.

September 2023  [Submitted the Assessment Groundwater Monitoring Results letter for the May 2023 event.
September 2023 [Completed the Semiannual Progress Report for the Selection of Remedy.
October 2023 Conducted a semiannual groundwater sampling event.
October 2023 Access obtained for installation of off-site monitoring well nest on Hawkins, Inc. property (previously referred fo

as the Vertex Chemical property).

January 2024

Submitted a notification of proposed driling and cap repair activities to the lowa Department of Natural
Resources.

January - February

Prepared and submitted well permit and floodplain permit applications.

2024
Drilled 4 soil borings through CCR material within the closure area. Ash cores were collected from the base of
February 2024 -
the impoundment.
Submitted ash cores to an analytical laboratory (ReSolution Partners) for long term leach testing. Collected
February 2024 . .
groundwater samples for use in laboratory leach testing on ash core samples.
February 2024 Conducted aquifer stepped pumping fests at existing monitoring wells. Began pumping test data analysis.
Installed downgradient delineation well nest on off-site property and developed these monitoring wells (MW-
February 2024 1314 and MW-314A).
March 2024 Submitted March 2024 Semiannual Corrective Action Report for reporting period September 2023 through

February 2024.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date Activity
March 2024 Received analytical results from laboratory (Eurofins) for samples collected during aquifer pumping test.
March 2024 Completed the Semiannual Progress Report for the Selection of Remedy.
March 2024 Submitted the Assessment Groundwater Monitoring letter for the October 2023 sampling event.

Conducted hydraulic conductivity testing, pump installation, and survey of newly installed wells MW-314 and

March 2024 MW-314A and CCR borings.

Received a pre-frial evaluation summary of CCR sequential leaching test results and next phase sequential
extractions from the laboratory (ReSolution Partners). This summary includes the preliminary results for an

April 2024 8-hour, 24-hour and 48-hour leach extraction using a upgradient groundwater sample on the CCR sample
materials. The 48-hour leach extraction timeframe was selected from these preliminary results for further leach
extraction testing trials.

April - May 2024 Conducted a semiannual groundwater sampling event.

Drafted a Memo of pumping test results for step tests at MW-301, MW-302, MW-303, MW-305, and MW-311A and

May 2024 -
capture zone analysis.

Received draft working copies of preliminary results and final results for the sequential leaching tests completed

June 2024 using the CCR material samples from the laboratory (ReSolution Partners).

June - July 2024 Developed updated cross-sections that include CCR soil boring information.

July 2024 Submitted of Monitoring Well Construction Documentation report for MW-314 and MW-314A.

July 2024 Completed the 2023 Annual CCR Groundwater Report.

Evaluated results of the sequential leaching testing using a geochemical modeling software (Phreeqc

July - August 2024 software).

Drafted a evaluation and results Memo of the sequential leaching tests with support from geochemical

August 2024 modeling and updated cross-sections for the selection of remedy evaluation.

Drafted a revised Memo for the Pumping Test Evaluation and capture zone analysis in support of selection of

August 2024 remedy.

Submitted September 2024 Semiannual Corrective Action SOR Report for reporting period March 2024 through

September 2024 August 2024,

September 2024  [Submitted a letter of Assessment Groundwater Monitoring Results for the April 2024 sampling event.

September 2024 Finalized the Semiannual Selection of Remedy Progress Report.

October 2024 Conducted a semiannual groundwater sampling event.

November 2024 Submitted a final Cap Disturbance Documentation Report.

February 2025 Revised the aquifer pumping fest memo.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date Activity
February 2025 Revised the leach test memo.
April 2025 Finalized the Assessment Groundwater Monitoring Results for October 2024.
March 2025 Submitted a Semi-Annual SOR Progress Report.
May 2025 Conducted the semi-annual groundwater sampling event. New GPS exceedance for total radium at MW-302.

May - August 2025

working area requirements, and utility conflicts.

Evaluated horizontal collection trenching and horizontal extraction wells as an option for removal of
groundwater for treatment around the perimeter of the closed impoundments.

- Identified a suitable model for assessing horizontal groundwater collection and began model setup.

- Developed conceptual layouts for three preliminary groundwater collection systems to support validation
conversations with vendors.

- Initiated/conducted vendor conversations regarding collection system concepts, constructability, site access,

July 2025

Visual survey of points along the potential french locations for preliminary design work for a potential
groundwater collection trench.

August 2025

Submitted the 2024 Annual CCR Groundwater Report.

September 2025  [Submitted the May 2025 Assessment Groundwater Monitoring Results Letter.
September 2025  [Submitted a Semi-Annual SOR Progress Report.
September - Evaluated onsite/adjacent utilities with respect to potential remedial system layout for groundwater collection
December 2025 ! P P Y 4 9 ’
September - . . I ! .
December 2025 Evaluated a groundwater capture zone analysis model for potential remedial configuration.
October 2025 Evaluation of monitored natural attenuation (MNA) analytical data for ACM Addendum No. 1.
September - . . . . . .
November 2025 Updated project drawings and geology cross-sections for ACM evaluation of remedial options.
September 2025 - [Ongoing evaluation and validation of preliminary remedial design work for horizontal groundwater collection
February 2026 and freatment system.
November 2025 Conducted a semiannual groundwater sampling event.

January 2026

Finalized an Addendum No. 1 to the Assessment of Corrective Measures for the Closed Surface Impoundment.

January - February
2026

Modeling evaluation of groundwater capture from horizontal groundwater collection devices.
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Table 1. Timeline for Completed Work - Selection of Remedy
M. L. Kapp Generating Station / SCS Engineers Project #25224158.00

Date

Activity

Activities Completed During Current Semiannual Reporting Period

March 13, 2026

Finalized a Selection of Remedy Semiannual Progress Report.

March 13, 2026

Finalized the Results letter for November 2025 semiannual sampling event.

April 2026

Collected surface water and sediment samples from Mill Creek and tributary for laboratory analysis in support
of the Selection of Remedy.

March - July 2026

Evaluated and obtained ufility information on natural gas infrastructure for horizontal drilling access assessment.

June - August 2026

Coordinated and conducted feasibility/pilot horizontal groundwater collector site visit with potential vendor.

Evaluated need for additional delineation well nests along the property line with the railroad and on the east

July 2026 side of the closure area to support the ACM, including wells needed to evaluate the success of a future
horizontal collector system.
July 2026 Began evaluation of groundwater collection trench configuration using the AnAgSim model.
July 31, 2026 Finalized the 2025 Annual CCR Report.

August 2026

Planning and permitting preparation for additional delineation well installations to support the ACM, including
surveying of property line and scouting of utility locations.

Last revision by:
Checked by:

NLB Date: 8/11/2026
TK Date: 8/28/2026

1:\25226158.00\Deliverables - Working\2026 Semiannual CA Progress Report\Semiannual CA Progress Report - Sep 2026\Tables\[Table
1_Timeline_ACM_KAP xlsx]Timeline
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Table 2. Groundwater Sample Summary
M.L. Kapp Generating Station / SCS Engineers Project #25226158.00

Sample Dates Compliance Wells Delineation Wells Bacl‘;?erﬁund Water Level Only Wells
MW-301 MW-302 | MW-303 | MW-304 [ MW-305 [ MW-306 | MW-304A| MW-308 | MW-309 [ MW-311 [ MW-31TA| MW-313 | MW-314 | MW-314A MW-307 MW-310 MW-312
4/5/2021 A A A A A A A-NE NI NI NI NI NI NI NI A NI NI
6/17/2021 - - - - - - - A-NE A-NE NI NI NI NI NI A NI NI
7/22/2021 - - -- -- - - - - -- NI NI NI NI NI A NI NI
10/5/2021 - - - - - - - - -- NI NI NI NI NI - A NI
10/18-19/2021 A A A A A A A-NE A-NE A-NE NI NI NI NI NI A A NI
12/29/2021 - - - - - - - - - A-NE A-NE NI NI NI - - NI
2/21/2022 - - -- -~ -~ - - - -- A-NE A-NE NI NI NI - A NI
4/18-19/2022 A A A A A A A-NE A-NE A-NE A-NE A-NE NI NI NI A A NI
8/22/2022 - - -- -- -- - - - - Add. Add. NI NI NI - - NI
11/1-3/2022 A A A A A A A-NE A-NE A-NE A-NE A-NE NI NI NI A A NI
5/1-4/2023 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE NI NI A A A
10/24-26/2023 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE NI NI A A A
4/30-5/2/2024 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE A-NE A-NE A A A
10/28-31/2024 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE A-NE A-NE A A A
5/5-7/2025 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE A-NE A-NE A - -
11/10-12/2025 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE A-NE A-NE A - -
4/28-30/2026 A A A A A A A-NE A-NE A-NE A-NE A-NE A-NE A-NE A-NE A - -
Total Samples 11 11 11 11 11 11 11 11 11 12 12 7 5 5 13 9 4
Abbreviations:
A = Assessment Monitoring Program NI = Not Installed Add. = Additional Sampling Event
-- = Not Applicable
A-NE - Assessment monitoring for nature and extent, well sampled for select Appendix IV and selection-of-remedy parameters.
Note - MW-310 and MW-312 are measured for depth to water and total well depth only.
Last revision by:  NLB Date: 8/10/2026
Checked by: TK Date: 8/28/2026
1:\25226158.00\Deliverables - Working\2026 Semiannual CA Progress Report\Semiannual CA Progress Report - Sep 2026\Table 2_GW Samples Summary Table_KAP xIsx Table 2, Page 1 of 1
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Figures

1  Site Location Map
2 Site Plan and Monitoring Well Locations
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LEGEND

TOPOGRAPHIC CONTOUR
(10—FOOT INTERVAL)

s = 5 mmmmm APPROXIMATE LIMITS OF ASH DISPOSAL
CCR UNITS

SITE PLAN AND MONITORING WELL LOCATIONS
PHONE: (608) 224-2830

MW303 @ CCR MONITORING WELL
MW307 @ CCR BACKGROUND WELL

2830 DAIRY DRIVE MADISON, WI 53718-6751

—_————— — APPROXIMATE PROPERTY LINE

NOTES:

1.MONITORING WELL LOCATIONS ARE APPROXIMATE.

2.AERIAL PHOTOGRAPH IMPORTED FROM BING MAPS USING AUTOCAD
GEOLOCATION MAP TOOL.

3.PROPERTY LINES FROM CLINTON COUNTY, IOWA. LOCATIONS ARE
APPROXIMATE.

4.COORDINATE SYSTEM IS NAD83 IOWA STATE PLANE, SOUTH ZONE,
US SURVEY FEET.

5.LIDAR DERIVED 2-FT CONTOUR DATA FROM 2020, CLINTON
COUNTY, IOWA. SOURCED FROM THE IOWA GEOSPATIAL DATA
CLEARINGHOUSE.

6.WELL INSTALLATION SUMMARY:

6.1. MONITORING WELLS MW—301, MW—-302, MW-303, MW—304,
MW-305 AND MW—306 WERE INSTALLED BY DIRECT PUSH
ANALYTICAL ON FEBRUARY 7-8, 2018, AND WERE SURVEYED
BY SCS ENGINEERS IN APRIL 2018.
. MONITORING WELL MW—307 WAS INSTALLED BY TERRACON
CONSULTANTS, INC. ON APRIL 15, 2020, AND WAS SURVEYED
BY SHIVE-HATTERY OF CEDAR RAPIDS, IA ON JUNE 18, 2020.
. MONITORING WELL MW—304A WAS INSTALLED BY CASCADE
DRILLING JANUARY 8, 2021, AND WAS SURVEYED BY SCS
ENGINEERS ON APRIL 16, 2021.
_ MONITORING WELLS MW-308 AND MW—309 WERE INSTALLED
BY CASCADE DRILLING ON APRIL 26— 27, 2021, AND WERE
SURVEYED BY MOHN SURVEYING OF LANSING, IA ON MAY 13,
2021.
. MONITORING WELL MW-310 WAS INSTALLED BY CASCADE
DRILLING ON SEPTEMBER 27, 2021, AND WAS SURVEYED BY
SHIVE-HATTERY, INC. OF CEDAR RAPIDS, IA ON DECEMBER 3,
A R . 2021.
4 Ay J ' 6. MONITORING WELLS MW—311 AND MW—311A WERE INSTALLED
r BY ROBERTS ENVIRONMENTAL DRILLING, INC. OF MILLSTADT, IL
ON DECEMBER 7-8, 2021, AND WERE SURVEYED BY MOHN
SURVEYING OF LANSING, IA ON DECEMBER 30, 2021.
. MONITORING WELLS MW—312 AND MW-313 WERE INSTALLED BY
CASCADE DRILLING ON FEBRUARY 16 AND 20, 2023,
RESPECTIVELY, AND WERE SURVEYED BY MOHN SURVEYING OF
LANSING, IA ON APRIL 6, 2023.
0 1,000 8. MONITORING WELLS MW—314 AND MW-314A WERE INSTALLED

E ON FEBRUARY 27 & 28, 2024, BY CASCADE OF SCHOFIELD,
WI, AND WERE SURVEYED BY MOHN SURVEYING, INC. OF

SCALE: 1" =1,000’ LANSING, IA.
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